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Recipient DBA Name

072787195

11

Recipient DUNS Number
Recipient Account Number

Recipient Congressional
District

Recipient Type
Parent DUNS Number

 Award Recipient Information

Recipient Legal Name

Recipient Address 1
Recipient Address 2

Recipient City
Recipient State

Recipient ZIP Code + 4
Recipient Country

REDFORD, TOWNSHIP OF
12.C6.FO.KM.V2
072787195

15145 BEECH DALY RD

482393201
MI
REDFORD

USA

8900Funding Agency Code

 Project / Award Information

Sub Account Number for
Program Source

Awarding Agency Code 8900
89-0331Program Source (TAS) Code

CFDA Number 81.128

Award Date 09/04/2009
Award Description Redford Township, Michigan

was awarded a federal grant
from the Department of Energy
(EECBG) in the amount of
$188,000.  These funds are to
be used for an energy audit,
energy efficient lighting, energy
management system and
various miscellaneous
improvements to our municipal
buildings.  The EECBG funds
will assist in the reduction of
energy costs to our
municipality.

Total Number of Sub Awards less
than $25,000/award

0

Total Amount Sub Awards less than
$25,000/award

0.00

Total Number of Sub Awards to
Individuals

0

Total Amount of Sub Awards to
Individuals

0.00

Total Number of Payments to
Vendors less than $25,000/award

2

Total Amount of Payments to
Vendors less than $25,000/award

18075.50

188000.00Amount of Award
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 Project Information

0.15

0.00

Number of Jobs

Redford Twp - EECBG Grant
2009
An Energy Audit of five (5)
municipal buildings was
completed by the selected
contractor (Thermo Source
LLC) and the results were
forwarded to the Township for
review.  Bid specification
packages were prepared using
the Energy Audit results for the
installation of energy efficient
lighting at the Police Station
and Public Service Buildings.
The bids were submitted by
electrical contractors on
September 30, 2010 and the
contract should be awarded by
our Township Board on
October 12, 2010.  Work
should commence within 30
days.
Less than 50% completed

Project Name or Project/
Program Title

Quarterly Activities/ Project
Description

Project Status
Total Federal Amount ARRA

Funds Received/ Invoiced

Infrastructure Purpose and
Rationale

Description of Jobs Created There were no jobs created
during this reporting period
utilizing EECBG funds.  All
activities completed this period
were for bid preparations and
planning.
18412.84Total Federal Amount of ARRA

Expenditure
0.00Total Federal ARRA

Infrastructure Expenditure

Activity Codes (NAICS or NTEE-NPC) (up to 10)

541330Activity Code 1
Activity Code 2
Activity Code 3
Activity Code 4
Activity Code 5
Activity Code 6
Activity Code 7
Activity Code 8
Activity Code 9

Activity Code 10

Page 2 of 3May 23, 2011



 Report Information
Prime DUNS
072787195

Award Type
DE-EE0001813
Award Number

Grant 2010 / 3
Calendar Year / Quarter

No
Final Report

072787195 | DE-EE0001813
Prime Recipient

Michael Dennis
mdennis@redfordtwp.com
(313) 387-2785

Name
Email

Phone
Ext

 Infrastructure Contact

Street Address 1
Street Address 2
Street Address 3

City
State

ZIP Code + 4

12121 Hemingway

MI
Redford

48239 - 3201

12121 HemingwayAddress 1

 Primary Place of Performance

Country Code US

Address 2
RedfordCity

ZIP Code + 4
MIState

11Congressional District
48239 - 3201

NoPrime Recipient Indication
of Reporting Applicability

 Recipient Highly Compensated Officers

Officer 1 Name
Officer 1 Compensation

Officer 2 Name
Officer 2 Compensation

Officer 3 Name

Officer 4 Compensation
Officer 4 Name

Officer 3 Compensation

Officer 5 Compensation
Officer 5 Name

 Report Audit Trail

Created By Michael Dennis
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